
STATE OF CALIFORNIA--BUSINESS,TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Siegenthaler, Peter Report No: WIR-026046

Address: 333 Burma Road Date Inspected: 10-Jul-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1100
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

CWI Name: N/A CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG Trial Assembly

Summary of Items Observed:
On this date Caltrans OSM Quality Assurance (QA) Inspector Mr. S. Manjunath Math was present during the time 
noted above for observations relative to the work being performed.

This QA Inspector randomly observed the following work in progress:

Orthotropic Box Girder (OBG) at Trial Assembly Areas

Segment 13CE (U-Rib to U-Rib) 

This QA Inspector on the request of ZPMC QA Mr. Lay Tao, Inspected 37 numbers of U-Ribs to U-Ribs, Splice 
plates installed for the faying surfaces for painting.

Inspection was performed along with CWI Mr. Liu Yang and Caltrans QA shown the locations where there is a 
sign of flash rust as a result of overblast and asked Mr. Liu Yang for removing the splice plates for proper 
accessing, whether painting is done or not, so that bolt assemblies can be installed.

The Inspection was performed at Segment 13CE between PP 123 to PP 123.5 and PP 124 to PP 124.5.

Please reference the attached pictures for more comprehensive details.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

documents.

Summary of Conversations:
No relevant conversations were reported on this date.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Eric Tsang 15000422372, who represents the Office of Structural Materials for 
your project. 

Inspected By: Math,Manjunath Quality Assurance Inspector

Reviewed By: Miller,Mark QA Reviewer
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